

## WORK PLAN

### Beach Creek Oyster Restoration Project

- March 31–April 4 Plant shell bags at low tide
- April 7-11 Move shell bags up creek at high tide
- April 14-18 Plant shell bags in creek at low tide.
- April 21-24 Beach Creek Quarterly & disperse 10,000 clams if ready (high tide). Mapping also at low tides
  - 21– drop off crab traps, disperse clams, map reef
  - 22–pickup crab traps, disperse clams, map reef
  - 23– otter trawl, disperse clams, map reef
  - 24– disperse clams and map reef
- April 25 Americorps leave

SUN	MON	TUE	WED	THU	FRI	SAT
		1 L @ 11:47 (1.03) H @ 5:27 (6.11)	2 L@ 12:37 (.63) H @ 6:23 (6.62)	3 No Dodie T boat L@ 1:25 (.20) H@7:17 (7.18)	4 L@2:11 (-.22) H@8:03 (7.71)	5 JEKYLL BAGGING
6	7 Spat sticks (BC) H@10:06 (7.26) L@4:27 (-.84)	8 Spat sticks (CC) H@10:56 (7.11) L@ 5:13 (-.71)	9 H @ 11:47 (6.9) L@ 6:04 (-.42)	10 H@12:41 (6.67) L@ 7:00 (-.04)	11 H@ 1:39 (6.46) L@ 7:54 (.50)	12
13	14 L@11:03 (.73) H@ 4:56 (6.51)	15 L@ 12:00 (.59) H@ 5:57 (6.81)	16 L@ 12:49 (.44) H@ 6:50 (7.13)	17 L@ 1:36 (.32) H@ 7:37 (7.41)	18 L@ 2:18 (.26) H@ 8:20 (7.60)	19 EARTH DAY! 
20	21 BCQ H@ 9:50 (6.49) L@ 4:08 (.46)	22 BCQ H@ 10:26 (6.33) L@ 4:42 (.64)	23 BCQ H@ 11:03 (6.17) L@ 5:15 (.84)	24 No Dodie T boat H@ 11:42 (6.01) L@ 5.51 (1.04)	25 Americorps leaves! 	26
27	28 BCQ backup L@9:17 (1.39) H@ 2:29 (5.59)	29 BCQ Backup L@ 10:11 (1.17) H@3:20 (6.92)	30 BCQ backup L@ 11:03 (.86) H@ 4:49 (6.63)			